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February 11, 2009 – NPP FM5 Reports 
 
CERES RDR Processing 
 
• X86 progress:  PGEs CER1.2P1, CER1.3P1, and CER1.3P2 have all been successfully tested.  PGE 

CER1.1P1 is in testing, currently working on elevation and azimuth angle calculations which are not 
matching values calculated by the code run on the SGI. 

• Working to test Level-0 files created by the new PGE CER1.0P2 CERES FM5 RDR preprocessor.  
At the current time there is an issue reading the packets themselves and possible updates to the Ada 
code may be necessary to fully support FM5. 

 
VIIRS Radiance/Geolocation Subsets 
 
• Drafted and distributed for comments the NPP VIIRS Sub-Sampled Processor Test Plan.  (Miller 

and Saunders) 

 
Toolkit Issues 
 
• No report. 

 
Telecon/eRoom/Meeting 
 
• Attended the NPP Mission Data Format Control Book Stakeholder review February 3.  Approved 

the latest revisions to the CERES section of the document pending the inclusion of a legend for the 
new data type field in several tables. 

• Attended the bi-weekly IICDO Focus Group telecon February 6. 

• Coordinated and conducted a review of the ERB CARS Science Requirements Specification with 
the ASDC February 4. 

 
System Engineering/Management Topics 
 
• Reviewed and edited the SDS Operations Concept document for ERB CARS.  Currently under 

internal review. 

• Researched and drafted subsection headers for ERB CARS Requirements test cases.  Currently 
under internal review. 

• Revised the SDS level 3 requirements for ERB CARS and delivered to Bob Schweiss and Mary 
Hunter at GSFC. 

• Drafted an update to The CERES Science and Data Products Working Agreement to obtain RDRs 
though SD3E FTP during anomalies.  (Miller) 

• SCCR activity – Clouds SCCR 701 submitted (see following page for details).  (Ayers) 

 
Upcoming Meetings 
 
• No report. 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  Clouds SCCR Date & TIME: 2009-02-10 08:35:17 SCCR No.: 701 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
Selecting a limited number of NPP VIIRS bands and sub-sampling radiances, reflectances, brightness 
temperatures, geolocation, view geometry, time code, and QA flags form NPP VIIRS five-minute 
granules ( approximately ) which are aggregated by SDS Land PEATE. (Req 4-9) 
 
Reason for Change (Science): 
To reduce data volume and still maintain adequate resolutions for CERES project. 
 
Description of Change (non-Science): 
None 
 
Reason for Change (non-Science): 
N/A 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description 
of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: 
NPP-VIMD-CERES 
 
Estimated Time to Complete Change: 300 hours 
Planned Delivery Date: February 18, 2009 
List Affected Subsystems and PGE Names: Subsystems: Inversion,  SARB and TISA. PGE Names: 
unknown at this time. 
 
Originator: SUN-MACK, SUNNY   (SSAI) 
 

 

 

 



Upcoming Events 
 

Event/Sub-events Description Schedule Ref No 

Early NCT3 - Ground EEO Scheduled due to slip in NCT3 schedule 09/16/2009 – 10/05/2009 8 

Flight Thread Tests FTTs are used to verify functional requirements contained in the Mission 
Requirements Specification. 

  

• FTT 8 This test will verify the ingest and validation of selected IDPS (NESDIS) 
generated RDRs and xDRS (TDRs, EDRs, and SDRs) from ADS in SDS. 

07/30/2009 - 08/05/2009 5 

Interface Confidence Tests The ICTs will be discussed at the Test Data Summit, Dec 9-10 at Goddard.   

• ICT 2 SDS <-> IDPS 
– Schweiss requests at least dial in for kick off discussion during the Test Data 
Summit, Dec 9-10. 

06/30/2009 - 07/14/2009 5 

• ICT 4 ADS/CLASS <-> SDS 06/16/2009 - 06/29/2009 5 

• ICT 23 SDS <-> NSIPS 05/05/2009 - 05/18/2009 5 

• ICT 24 SDS <-> LaRC (ASDC) 05/26/2009 - 06/08/2009 5 

Mission Rehearsal Tests    

• MRT3 Sensor activation and checkout: Sensor activation, Sensor deployments, 
Mission data handling, & Cal/Val. 

Launch - 7 months 
(06/16/2010 – 06/22/2010) 

8 

• MRT4 Combination of Mission Rehearsal #2 and Mission Rehearsal #3. Launch - 4 months 
(09/16/2010 – 09/22/2010) 

8 

• MRT4A Dress Rehearsal Launch - 1/2 weeks 
(01/04/2011 – 01/10/2011) 

8 

NPP Compatibility Tests The NCTs exercise flight and ground interaction.  Each NCT is comprised of 
functional thread and interface tests that provide a continuing higher degree of 
confidence leading up to operational readiness. 

  

• NCT3 This test exercises the flow of data from the satellite through C3S, IDPS, SDS, 
and to the ADS with the appropriate products being generated at each stage.  
(This test was previously scheduled to begin on 06/10/2008 and to last for 5 
days.  The slippage of that schedule led to the “Early NCT3-Ground EEO.”) 

02/01/2010 – 02/08/2010 8 
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Upcoming Events 
 

ent/Sub-events Description Schedule Ref No Ev

• NCT4 This test exercises mission configuration, 3 days in the mission life with all 
elements of ground segment.  This is the final test opportunity with the satellite 
before shipment to launch facility.  (Ref. #1 shows the test duration as 10 days 
which is apparently an error.) 

07/23/2010 – 07/30/2010 8 

Operations Readiness Test 
(ORT) 

Verify that the ground system and operations personnel are ready to support 
the mission. 

10/18/2010 – 10/22/2010 8 

SDS Function Tests From the "SDS System Test Schedule" - more info/details to follow.   

• Land to CERES  05/05/2009 - 05/07/2009 6 

• CERES to CLASS/ADS  05/05/2009 - 05/07/2009 6 

• CERES to CasaNOSA  05/05/2009 - 05/07/2009 6 

• CERES to Science Team  05/05/2009 - 05/07/2009 6 

• CERES to C3S (WRS)   05/05/2009 - 05/07/2009 6 

NPP Mission Freeze Date The purpose of this date is to lock-down the mission configuration before 
launch.  The mission freeze date generally applies to major hardware/software 
items within the ground system and mission operations area such as ground 
software and hardware.  A comprehensive list of items that apply to the launch 
freeze will be generated by the MOWG. 

Launch - 2 months  

• NPP Launch  01/16/2011 8 
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Upcoming Events 
 

Event/Sub-events Schedule Ref No Description 

References: 1. SI&T Plan (GSFC 429-03-02-07) 
2. NPP Mission Operations Management Plan (GSFC 429-04-02-29) 
3. Mission Rehearsal Test Plan (GSFC 429-04-02-31) 
4. CERES FM5 on NPP schedule as of 09/30/2008 
5. NPP_SDS_Schedule_Dec_18_2008.mpp.pdf … from Mary Hunter’s “Thu 

12/18/2008 1:40 PM” email (RE:  NPP SDS Schedule). 
6. SDS Functional 2-schedule 12.12.08.xls … from Vic Buczkowski’s “Fri 

12/19/2008 10:42 AM” email ([NPP-SDS] SDS Progress-Score Card & 
Test Schedule). 

7. C3S Cartoon - Replan Jan – Sept 09. The filename in eRooms is “C3S 
Cartoon Schedule Replan FY09 r3.ppt” which may be found at 
https://collab2.st.northropgrumman.com/eRoom/npoess/CommandControl
Communication/0_29b25d. 

8. NPP Schedule – Mission Drivers 
(NPP Schedule to Launch_012209.mpp via NPP Mission Drivers 
Schedule_012209_4pg-r1-1.pdf) 

  

 

https://collab2.st.northropgrumman.com/eRoom/npoess/CommandControlCommunication/0_29b25d
https://collab2.st.northropgrumman.com/eRoom/npoess/CommandControlCommunication/0_29b25d

